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POLREP #10

AINSWORTH SITE

3200 E. BIDDLE STREET
BALTIMORE. MARYLAND 21213

0,9/6,
M

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH
I. SITUATION: (AS OF 1730 HOURS MONDAY, MARCH 13, 1995)
A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING
INITIATED UNDER OSC”s DELEGATION OF AUTHORITY 14-1-A.
B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2
UsCG - 3
ERCS - 12
C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED
BY ERCS DURING ALL NON-WORKING HOURS.
D. ESTIMATED COSTS:
COSTS TO DATE
03/13/95 CEILING
EPA DIRECT $ 7,585 $ 27,500
EPA INDIRECT $ 12,192 $ 40,000
ERCS $ 109,330 $ 150,000
TAT $ 18,151 $ 65,000
USCG 3 14,219 K 67.9500
TOTAL $ 161,477 $ 350,000
IT. ACTIONS TAKEN
A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING
OPERATIONS IN THE MIXING ROOM AND TANK ROOM AND CONTINUED
DRUM STAGING OPERATIONS IN THE MAIN ROOM OF THE BASEMENT.
A TOTAL OF 69 DRUM SAMPLES WERE COLLECTED:; TO DATE, A
TOTAL OF 193 DRUM SAMPLES HAVE BEEN COLLECTED. TAT AND
USCG CONDUCTED CONTINUOUS AIR MONITORING DURING DRUM
SAMPLING OPERATIONS.
B. TAT AND USCG REPRESENTATIVES BEGAN CONDUCTING AN
INVENTORY OF TANKS/VATS LOCATED ONSITE; INVENTORY
INCLUDES AN ASSESSMENT OF CONTENTS. A TOTAL OF 58
TANKS/VATS WERE INVENTORIED THIS DATE.
C. REPRESENTATIVE OF CITY OF BALTIMORE ARRIVED ONSITE TO AID
0OSC GUARNI IN OBTAINING NECESSARY POWER HOOK-UPS.
ITI. FUTURE ACTIONS

A.

ERCS TO CONTINUE GSMALL CONTAINER GATHERING AND DRUM



P,
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SAMPLING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.

D. BALTIMORE BOMB SQUAD TO BE ONSITE TO DISCUSS LOGISTICS OF
REMOVAL AND DISPOSAL OF ETHER CONTAINERS CURRENTLY STORED

ONSITE.
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ROBERT GUARNI, 0SC
U.S5. EPA REGION III
PHILADELFHIA, PA





